AGS MAINTENANCE/MODIFICATIONSREPAIRS
RESULTS
OF
AUGUST 26, 1998 to September 2, 1998 SHUTDOWN
R. Zaharatos - September 1, 1998

SHUTDOWN SCHEDULE

This shutdown period jobs schedule was initiated by a ground fault in the Booster F6 Septum
Magnet and the subsequent estimate of severa days to replace the septum with the spare. An
additional failure involving awater leak of the V1Q1 Magnet for FEB resulted in a schedule change
back to HEP for SEB. Therefore, in addition to utilizing this period for other repairs and
maintenance, additional jobs were scheduled to prepare for SEB.

PRIMARY JOBS
C Complete I P In-process CAN Canceled RS Reschedule

AGSRING SYSTEMS

1. Backflush F5 Septum and F10 Ejector.

2. Inspect Siemen's Generator welds.

3. Repair F5 Flag drive.

4. Ingtal new F10 Flag camera and cables.

5. Repair G20 Wall Monitor.

6. Restore Switchyard vacuum between 002 and 039 valves.
7. Clear short at 120 RF cavity d/s marmon clamp.

8. Replace DE RF feedback amp..
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BOOSTER RING SYSTEMS

C 1. Replace F6 Septum Magnet with spare.
C 2. Repair BPM's
C 3. Repair RLRM beam inhibit.

AGS COMPLEX

C 1. Clean Cooling Towers 2,3,4, and G-2.



AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Access Controls: D. Meany (Ext. 5329, [0361], A. McGeary (Ext. 2053 [0554])

For Maintenance Period September 1, 1998 Shutdown

ACCESS EST. JOB DESCRIPTION AND ADD’L. HP
JOB# 10 HRS. RESPONSIBLE PERSON SUPPORT SURVEY
C1 Booster 4 hrs. 6 Months security check
C 2 AGSRIing 4 hrs. 6 Months security check
C 3 SEB SWYD 4hrs. 6 Months security check
C 4 C4 EXP 1hr.  Chipmunk in place, check paddle
C5 C5 EXP 2hrs.  Rengal chipmunk, and rad paddle
C 6 UD/SGate 4hrs. Investigate U D/S Gate wiring fault
C 7 AGSFanHse 1hr. Check B Fan House Chipmunk
C 8 SEBSWYD 1hr. Look into problem with SWYD D/S Gate Locksmiths Yes



AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Beam Components: D. L ehn (Ext. 4542 [4376]), T. Russo (Ext. 7330 [4201])

ACCESS
10

AGSRIing

Booster Ring

SW Yard

For Maintenance Period September 1, 1998 Shutdown

EST.
HRS.

JOB DESCRIPTION AND ADD’L. HP
RESPONSIBL E PERSON SUPPORT SURVEY

45 min.

30 min.

15 min.

Back flush F5 and F10

Install Rad Hard Kiltons at F-6 (2) as per
(R. Sanders)
Disable DF-146 Flag for repair at later date (Hock)



AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Instrumentation: T. Curcio (Ext. 4659 [4270], T. Russo (Ext. 7330 [4201])

ACCESS
10

AGSRIing

AGSRIing

Booster Ring
AGSRIing

Switchyard

For Maintenance Period September 1, 1998

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBL E PERSON

4 hrs.

30 mn

10 mn

10 hrs.

F10 Video - Install new setup -
Cables/mounts/light/setup

Adjust or replace waterflow cameras at F5 & F10
as necessary

Support F Sector Bakeout - Repairs as necessary

Remove and replace copper cubes for dosimetry
test

Repair/Adjust or replace as necessary the
following cameras - AF124, DF146, CF223,
AF238, AF171, BF328, BF387, DF215

ADD’L. HP
SUPPORT SURVEY

Maybe
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JOB#
C

cC 2
cC 3
C 4
C 5
C 6

AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Mechanical Services—J. DeBoer Ext. 4668 [4250], E. Dale Ext. 7943 [0124],

B. Abel Ext. 5711 [7119]

For Maintenance Period September 1, 1998 Shutdown

ACCESS EST. JOB DESCRIPTION AND ADD'L. HP
T0 HRS. RESPONSIBL E PERSON SUPPORT SURVEY
Tower No.2 6 mhrs. Repair leaking pressure regulator. None
TowerNo.2 6 mhrs. Inspect and repair packing glands on #7 tower  None
pump.
G-2Tower 14 Drain and clean G-2 tower, strainersand flow  None
mhrs. transmitter lines.
912w 8 mhrs. Replace measure flows and incorporate needle
Target Area valves on specia gection drop lines.
AGS 56 Drained and clean towers 2, 3 and 4.

Complex mhrs.
912 6 mhrs. C-line bag filter changed and DlI's



JOB#
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AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Power Supply: M. Bannon (Ext. 7704 [4224], 1. Marneris (Ext. 7027 [4255]

ACCESS
10

Semens A

F10 House

Booster

AGSRIing

Booster

Booster

F10 House

For Maintenance Period September 1, 1998 Shutdown

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBL E PERSON

Siemens - Generator welds inspection

- Motor brush rigging clean and change
work brushes.

- Generator brush rigging clean and change
worn brushes.

Cleaning resistive bus joints on F10 Bus
going into ring and alcove of the F10 house.

Changing sure flows on the F10 transistor
banks and doing complete flow check of
unit.

Have line crew doing Booster MMPS circuit
breaker planned maintenance (13.8kv C.B.
House)

Need the F5 and F10 magnetsin thering
backflushed by Beam Components Group.

Inspected 13.8kv cables at Booster in Trans.
yard.

Removed 1 sextupole transistor chassisin
Booster Vertical Sextupole so we have a
sample so we can build 2 spares.

Removed in the F10 House old cables used
for E5 Kicker P.S.

ADD’L. HP
SUPPORT SURVEY
Beam
Components



JOB#

RS

RS

1

2

AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Vacuum: S. Gill (Ext. 4627 [4164], M. M apes (Ext. 2841 [4277]

For Maintenance Period September 1, 1998 Shutdown

JOB DESCRIPTION AND
RESPONSIBL E PERSON

ACCESS EST.
TO HRS
AGS 12
AGS 12
AGS 3
AGS 6

Replacement of H-20 Septum... lo/to, vent,
remove septum, install new septum, survey,
pump down and leak check, install new ion
pump cables, test cables, restore vacuum.

Replacement of F-7 sextupole... lo/to, vent,
remove magnet, install new magnet, survey,
pump down & leak check, restore vacuum.

Restore vacuum between 002 valve & 039
valve... pump down section between 002 s/v &
ion chamber with portable turbo, open 002 s/v.
Pump down section between ion chamber &
039 s/v, open 039 Slv.

Clear short @ 1-20 RF cavity d/s
marmon...lo/to, vent, replace marmon clamp
(or rebuild), pump down, leak check, restore
vacuum.

ADD’L.
SUPPORT

HP, Beam
Comp., Survey,
I nstrumentation,
Water Group (?)

HP, Beam
Comp., Survey,
Water Group

HP

HP, Alex
Zatsman

HP
SURVEY

Survey
Reqd

Survey
Reqd

Surv
Reqd

Survey
Reqd



